CET257 Enterprise Project — Group Meeting Minutes: Week 1

Faculty: Faculty of Technology, School of Computer Science
Module: CET257 Enterprise Project
Module Leader: Dr Becky Allen
Supervisory Tutor: Rupak Chaudhary
Team Number: 9 | **Team Name:** SARAS
Meeting Reference: MIN-WK01-20260723
Meeting Date: Thursday, 23 July 2026
Meeting Time: 21:25:53 – 21:46:25 NPT (Duration: 20 minutes 31 seconds)
Location / Platform: Microsoft Teams (Meetings Channel)
Session Organiser: Rijan Kapur Poudel
Session Presenter: Sushank Jung Rawal

---

1. Attendees and Day's Activities

Attendance Register

- **Rijan Kapur Poudel** (Project Manager & Technical Architecture Lead) — Present (Joined 21:25:53, Left 21:46:25)
- **Sushank Jung Rawal** (Deputy Project Manager & UI/UX Lead) — Present (Joined 21:26:05, Left 21:46:20)

Day's Activities and Agenda

1. Formal team establishment, induction review, and workspace setup on Microsoft Teams and GitHub.
2. Decomposition of the CET257 Assignment 1 assessment brief, marking rubrics, and deliverable schedule.
3. Review of individual skills audits (HEA Student Employability Profiles) to finalize functional role allocations.
4. Review of the initial enterprise client brief from Mr. Ninson Lama (Autoport Pvt. Ltd.).
5. Formulation of the initial client outreach message (Week 1 introduction email).
6. Agreement on the Team Charter, core working rules, and communication SLAs.

---

2. Breakdown of Achieved Activity for the Week

Rijan Kapur Poudel

- Completed personal Skills Audit diagnostic reflection (`Rijan Kapur Poudel – Skills Audit.docx`), identifying strengths in backend systems, relational data modelling, and project coordination.
- Set up the project management infrastructure on Microsoft Teams, configuring `General`, `Meetings`, and `Programming` channels.

- Initialized the GitHub repository with branch protection rules, semantic commit guidelines, and README overview.
- Authored and dispatched the formal Week 1 introduction email to client Mr. Ninson Lama (23 July 2026, 10:00 NPT).
- Decomposed university assignment deliverables into initial Work Breakdown Structure (WBS) work packages.

Sushank Jung Rawal

- Completed personal Skills Audit diagnostic reflection (`Sushank Jung Rawal – Skills Audit.docx`), identifying proficiencies in frontend component engineering, visual branding, UI/UX, and accessibility.
- Conducted initial visual research on industrial health and safety digital tools, analyzing UX bottlenecks in traditional regulatory training.
- Formulated the conceptual design system foundation, drafting early wireframe sketches for the learner dashboard and course catalog.
- Co-drafted the team working agreement and operational rules for version control and peer code reviews.

---

3. Breakdown of Planned Activity for the Week Ahead (Week 2)

Rijan Kapur Poudel

- Initialize the Next.js/React web application project structure and configure TypeScript and ESLint standards.
- Provision the cloud Supabase development instance, configure PostgreSQL database connectivity, and author initial schema migration scripts (users, modules, lesson tables).
- Implement initial Supabase authentication flows and session state management.
- Draft the initial Functional and Non-Functional Requirements Specification (Task A1).

Sushank Jung Rawal

- Establish the visual design system tokens in Tailwind CSS, codifying SARAS Primary Blue (`#0056D2`) and neutral grey scales.
- Construct the interactive step-by-step lesson wizard component (`lesson-experience.tsx`).
- Formulate early corporate identity assets, including exploratory drafts of the SARAS crane brand mark.
- Conduct PACT (People, Activities, Contexts, Technologies) analysis for warehouse logistics operatives.

---

4. Project Progress This Week

- **Team Governance & Formalization:** Team 9 officially registered; CET257 Group Registration Form completed and submitted to supervisory tutor Rupak Chaudhary.
- **Role Alignment:** Functional roles formally allocated without overlap based on verified skills audit diagnostic reflections.

- **Client Engagement Initiated:** Outreach email sent to Mr. Ninson Lama at 10:00 NPT. Positive response received at 15:30 NPT confirming client interest and advising focus on Fire Safety, hazard recognition, and browser-based access, while emphasizing that software must not replace supervised practical training.
- **Infrastructure Operational:** Shared Microsoft Teams workspace and GitHub repository fully configured and active.

5. Issues Encountered and Planned Response

Issue Description	Severity	Impact	Planned Team Response
Scope Overbreadth: Initial ideas attempted to cover too many disparate hazard domains (forklift driving, chemical hazards, working at heights) in Milestone 1.	Medium	Risk of delivering shallow, superficial features across a fragmented prototype.	**Response:** Accepted Mr. Lama's explicit advice to concentrate strictly on Fire Safety and general hazard recognition for the initial prototype.
Two-Person Operational Dependency: Potential risk of project stall if either member faces academic or personal conflict.	High	Single-point dependency on individual specialisms.	**Response:** Implemented peer code reviews on all pull requests, shared Supabase credentials, and standardized documentation to ensure cross-functional redundancy.

6. Formal Decisions and Action Items

Decisions

1. **D-01:** Adopt SARAS Primary Blue (`#0056D2`) as the dominant brand color; reserve high-visibility danger red (`#D62828`) strictly for actual hazard alerts.
2. **D-02:** Build SARAS as a responsive web application to ensure zero client-side installation friction for the enterprise partner.
3. **D-03:** Require all code additions to pass automated CI linting and peer approval before merging into `main`.

Action Items

Action Item	Assigned Lead	Target Date	Status
Formalize and archive Team Charter and Group Rules	Rijan Kapur Poudel	24 Jul 2026	Completed
Setup Supabase project instance and repository scaffold	Rijan Kapur Poudel	27 Jul 2026	In Progress
Create Tailwind design token palette and lesson wireframes	Sushank Jung Rawal	28 Jul 2026	In Progress

Minutes submitted to Supervisory Tutor: Rupak Chaudhary | Recorded by Rijan Kapur Poudel | Approved by Sushank Jung Rawal