CET257 Enterprise Project — Group Meeting Minutes: Week 4

Faculty: Faculty of Technology, School of Computer Science
Module: CET257 Enterprise Project
Module Leader: Dr Becky Allen
Supervisory Tutor: Rupak Chaudhary
Team Number: 9 | **Team Name:** SARAS
Meeting Reference: MIN-WK04-20260810 & MIN-WK04-20260811
Dates & Times:

- **Sprint Review & Technical Check:** Monday, 10 August 2026 (08:45:00 – 09:40:15 NPT; 55m 15s)
- **Architecture & CI Sync:** Tuesday, 11 August 2026 (07:57:48 – 08:15:13 NPT; 17m 25s)
  Location / Platform: Microsoft Teams (Meetings Channel)
  Attendees: Rijan Kapur Poudel (PM/Backend), Sushank Jung Rawal (Deputy PM/UI Lead)

---

1. Attendees and Day's Activities

Attendance Register

- **Rijan Kapur Poudel** — Present for both sessions (Full attendance recorded in Teams workbook).
- **Sushank Jung Rawal** — Present for both sessions (Full attendance recorded in Teams workbook).

Day's Activities and Agenda

1. **Post-Consultation Debrief:** Reviewing the formal written sign-off received from Mr. Ninson Lama on Friday, 7 August 2026 (confirming Fire Safety priority, browser access, explanatory feedback, and practical-training boundaries).
2. **Accessibility Overhaul (WCAG 2.2):** Demonstrating the newly engineered button-driven reorder controls ('Move Up' / 'Move Down') to eliminate single-pointer drag dependencies per WCAG Criterion 2.5.7.
3. **Motion Sensitivity & Touch Controls:** Validating `prefers-reduced-motion` media queries and touch event listeners on the 360° Photo Sphere Viewer panorama.
4. **Backend Scoring Security Migration:** Reviewing SQL Migration 012, moving assessment scoring from client JavaScript to PostgreSQL Remote Procedure Calls (RPC).
5. **Brand Identity & Marketing Strategy Review (Task A6):** Inspecting the zero-budget marketing plan, promotional website wireframes, and corporate identity manual.

---

2. Breakdown of Achieved Activity for the Week

Rijan Kapur Poudel

- Successfully closed the Week 3 consultation loop: issued follow-up email on 7 August at 10:00 NPT and archived Mr. Lama's formal confirmation received at 14:25 NPT.

- Authored and tested PostgreSQL Migration 012 (`calculate_assessment_score` RPC), encapsulating correct answers in the database and stripping answer keys from client API payloads.
- Established Row-Level Security (RLS) policies on `user_progress` and `assessment_submissions` ensuring students can only read/write their own records.
- Updated Task A5 Master Schedule and WBS to reflect client scope constraints: marked Fire Safety as primary critical path.
- Configured automated GitHub Actions workflow for pull request linting and type checking.

Sushank Jung Rawal

- Implemented accessible button-based sequencing controls (Commit `57b7924`), enabling complete keyboard-only reordering of safety procedural steps without dragging (WCAG 2.5.7).
- Added CSS `@media (prefers-reduced-motion: reduce)` handlers, disabling automatic panning and transition animations for users with vestibular sensitivities.
- Authored draft of `Marketing Website and Corporate Identity.pdf` (Task A6), articulating a comprehensive zero-budget marketing strategy for SARAS Labs.
- Created high-fidelity desktop and mobile wireframes for the promotional marketing website (`Promotional Website Wireframe.png`).
- Advanced the corporate identity manual (`SARAS Labs Corporate Identity.docx`), documenting logo clear space, typography specifications, and colour token semantics.

---

3. Breakdown of Planned Activity for the Week Ahead (Week 5)

Rijan Kapur Poudel

- Enforce database staff-write restrictions: ensure only authenticated admin roles can author or modify course content in Supabase.
- Implement server-side anti-tampering guards on quiz submissions (limiting repeat submission abuse and enforcing valid session tokens).
- Conduct performance profiling on database query response times for concurrent progress updates.
- Author initial safety training domain analysis research paper for project records.

Sushank Jung Rawal

- Populate the 360° warehouse scene with four specific, authentic fire hazard hotspots:
    1. Overloaded electrical extension strip powering space heater.
    2. Blocked emergency fire exit obstructed by wooden pallets.
    3. Obscured fire extinguisher with expired inspection tag.
    4. Unsealed solvent containers adjacent to main electrical distribution box.
- Design and implement the modal inspection cards displaying rich explanatory feedback when a hotspot is inspected.
- Finalize the Task A6 marketing package, ensuring full alignment with SARAS Primary Blue (`#0056D2`).

---

4. Project Progress This Week

- **Accessibility Compliance Verified:** WCAG 2.2 Criterion 2.5.7 (Dragging Movements) and Criterion 2.3.3 (Animation from Interactions) successfully satisfied.
- **Assessment Security Established:** Assessment cheating vulnerability eliminated via server-side RPC scoring; answer keys completely hidden from client bundle.
- **Consultation Baseline Codified:** Client directives formally integrated into system requirements and sprint goals.
- **Task A6 Package Substantially Complete:** Corporate identity documentation, zero-budget marketing strategy, and website wireframes prepared for final review.

5. Issues Encountered and Planned Response

Issue Description	Severity	Impact	Planned Team Response
Hotspot Coordinate Precision: Pinpoint markers in the 360° panoramic canvas shifted position when switching between desktop and mobile viewport aspect ratios.	Medium	Learners on tablets might tap slightly off-target or miss hazard pins.	**Response:** Sushank will refactor hotspot positioning to use spherical polygon coordinates (yaw and pitch in radians) instead of fixed pixel offsets.
Colour Token Discrepancies in Legacy Assets: Some earlier draft graphics still used an older orange/red accent theme instead of official SARAS Primary Blue (`#0056D2`).	Low	Risk of brand inconsistency across submission artefacts.	**Response:** Sushank will audit all visual assets and strictly apply the corporate identity tokens codified in the brand guidelines.

6. Formal Decisions and Action Items

Decisions

1. **D-10:** Lock the four Fire Safety hazard hotspots to authentic industrial warehouse failure modes verified against OSHA/HSE standards.
2. **D-11:** Anchor all promotional and educational interfaces to SARAS Primary Blue (`#0056D2`), restricting red exclusively to critical hazard indicators.
3. **D-12:** Ensure all modal dialogs trap keyboard focus correctly (Tab loop) and dismiss upon pressing the `Escape` key.

Action Items

Action Item	Assigned Lead	Target Date	Status
Refactor 360° hotspot markers to spherical coordinates	Sushank Jung Rawal	14 Aug 2026	In Progress
Author explanatory feedback text for all four fire hazards	Rijan Kapur Poudel	15 Aug 2026	In Progress
Deploy staff-write RLS security policies in Supabase	Rijan Kapur Poudel	17 Aug 2026	In Progress

Action Item	Assigned Lead	Target Date	Status
Complete Task A6 marketing deliverable pack	Sushank Jung Rawal	18 Aug 2026	In Progress

Minutes submitted to Supervisory Tutor: Rupak Chaudhary | Recorded by Rijan Kapur Poudel | Approved by Sushank Jung Rawal