CET257 Enterprise Project — Group Meeting Minutes: Week 5

Faculty: Faculty of Technology, School of Computer Science
Module: CET257 Enterprise Project
Module Leader: Dr Becky Allen
Supervisory Tutor: Rupak Chaudhary
Team Number: 9 | **Team Name:** SARAS
Meeting Reference: MIN-WK05-20260817
Meeting Date: Monday, 17 August 2026
Meeting Time: 08:45:00 – 09:50:20 NPT (Duration: 65 minutes 20 seconds)
Location / Platform: Microsoft Teams (Meetings Channel)
Attendees: Rijan Kapur Poudel (PM/Backend), Sushank Jung Rawal (Deputy PM/UI Lead)

1. Attendees and Day's Activities

Attendance Register

- **Rijan Kapur Poudel** — Present (Joined 08:45:00, Left 09:50:20)
- **Sushank Jung Rawal** — Present (Joined 08:45:15, Left 09:50:10)

Day's Activities and Agenda

1. **Interactive Hazard Inspection Walkthrough:** Live demonstration of the 360° warehouse inspection canvas with all four Fire Safety hazard hotspots active.
2. **Pedagogical Content Audit:** Reviewing the explanatory feedback content for each hazard hotspot and assessment question to ensure compliance with client directives.
3. **Database Security & Access Control Review:** Verifying Supabase Row-Level Security (RLS) policies, staff-write restrictions, and protection against unauthorized progress manipulation.
4. **Git Workflow and Branch Hygiene Review:** Auditing merged pull requests, verifying continuous integration build stability, and pruning obsolete feature branches.
5. **Secondary Module Scoping Discussion:** Discussing conceptual design notes for future modules (such as Biomechanical Lifting Physics and Chemical Safety), confirming that they remain strictly deferred to Milestone 2 per client agreement.
6. **Task A7 Preparation Kickoff:** Initiating preparation for the upcoming Week 7 client progress presentation and prototype demonstration.

2. Breakdown of Achieved Activity for the Week

Rijan Kapur Poudel

- Authored and executed Supabase Migration 015, enforcing strict staff-write authorization rules on course curriculum and question tables.

- Implemented repeat-submission protection guards in the backend scoring RPC, logging timestamped submission attempts per learner session.
- Structured the explanatory feedback database seed records, ensuring every quiz distracter provides a clear rationale explaining the safety risk.
- Updated Task A5 Risk Register and Change Control Log, documenting mitigations for database upsert conflicts and assessment cheating.
- Commenced drafting the technical demonstration plan and operational instructions for Task A7 (`03 Demo and Operation Instructions.pdf`).

Sushank Jung Rawal

- Implemented the four Fire Safety hotspots in the 360° viewer using spherical coordinates (yaw/pitch), ensuring pinpoint marker accuracy across desktop and tablet viewports.
- Built the modal inspection card dialogs with high visual contrast, clear headings, and structured sections: *Identified Risk*, *Potential Consequence*, and *Corrective SOP*.
- Finalized the corporate identity manual (`SARAS Labs Corporate Identity.docx`) and verified that all wireframes adhere to `#0056D2`.
- Initiated design of the 13-slide master presentation deck for the Week 7 client review (`saras-prototype-presentation.pptx`).
- Tested focus trap handling on all interactive inspection modals, verifying WCAG 2.2 keyboard compliance.

---

3. Breakdown of Planned Activity for the Week Ahead (Week 6)

Rijan Kapur Poudel

- Author the formal invitation to client Mr. Ninson Lama for the Week 7 progress presentation (proposing Monday, 31 August 2026 at 14:00 NPT).
- Complete the two-person presentation script (`01 Presentation Plan.pdf`), synchronizing speaking transitions with Sushank to stay within 15 minutes.
- Author `07 Likely Client Questions and Factual Answers.pdf`, preparing evidence-grounded answers for the client Q&A segment.
- Execute end-to-end integration tests verifying data flow from initial sign-in to certificate issuance.

Sushank Jung Rawal

- Finalize the visual presentation slide deck in PowerPoint and PDF formats, embedding high-resolution system screenshots and architecture diagrams.
- Conduct timed dry-run rehearsals of the live prototype walkthrough to ensure the live demonstration takes no more than 6 minutes.
- Build the learner dashboard course progress gallery, displaying dynamic completion percentages and status badges.
- Design a clean, professional one-page client demonstration handout (`06 Client Handout.pdf`).

---

4. Project Progress This Week

- **Fire Safety Interactive Module 100% Operational:** Learners can navigate through the lesson cards, explore the 360° warehouse panorama, inspect four authentic fire hazards, and complete the formative assessment.
- **Security & Data Integrity Locked Down:** Supabase RLS policies and staff-write restrictions successfully implemented and verified.
- **Scope Discipline Preserved:** Ergonomic lifting and secondary modules maintained as conceptual design notes; zero dilution of the core Fire Safety route.
- **A1, A2, A5, and A6 Deliverables Integrated:** All foundational design and management documentation aligned and formatted.

5. Issues Encountered and Planned Response

Issue Description	Severity	Impact	Planned Team Response
Presentation Time Management: Preliminary rehearsal indicated that covering the full project background, architecture, and live demo could easily exceed the 20-minute university maximum.	High	Exceeding 20 minutes incurs academic grade penalties and limits client Q&A.	**Response:** Cut non-essential slides; strictly time-box slides to 9 minutes, live demo to 6 minutes (total 14m 55s), reserving 5 minutes strictly for client questions.
Local Demo Network Reliance: Relying on live university Wi-Fi during the client presentation risks latency or connection dropouts during the Supabase API demo.	Medium	Risk of failed live demonstration during client review.	**Response:** Prepare both local Supabase fallback instances and cached offline assets to ensure zero-risk live demonstration capability.

6. Formal Decisions and Action Items

Decisions

1. **D-13:** Establish a hard timebox of 14 minutes 55 seconds for the Week 7 presentation and demo, leaving 5 minutes for client discussion.
2. **D-14:** Divide presentation roles equally: Rijan covers problem context, architecture, and live demo mechanics; Sushank covers UI/UX, branding, and interactive hazard walkthrough.
3. **D-15:** Dispatch the formal Week 7 presentation invitation to Mr. Lama on Thursday, 27 August 2026.

Action Items

Action Item	Assigned Lead	Target Date	Status
Finalize 13-slide presentation deck with speaker notes	Sushank Jung Rawal	22 Aug 2026	In Progress
Author two-person timed rehearsal script	Rijan Kapur Poudel	23 Aug 2026	In Progress
Send formal Week 7 invitation email to Mr. Ninson Lama	Rijan Kapur Poudel	27 Aug 2026	Scheduled

Action Item	Assigned Lead	Target Date	Status
Conduct full timed technical rehearsal on Teams	Rijan & Sushank	24 Aug 2026	Scheduled

Minutes submitted to Supervisory Tutor: Rupak Chaudhary | Recorded by Rijan Kapur Poudel | Approved by Sushank Jung Rawal