CET257 Enterprise Project — Group Meeting Minutes: Week 6

Faculty: Faculty of Technology, School of Computer Science
Module: CET257 Enterprise Project
Module Leader: Dr Becky Allen
Supervisory Tutor: Rupak Chaudhary
Team Number: 9 | **Team Name:** SARAS
Meeting Reference: MIN-WK06-20260824
Meeting Date: Monday, 24 August 2026
Meeting Time: 08:45:00 – 09:55:10 NPT (Duration: 70 minutes 10 seconds)
Location / Platform: Microsoft Teams (Meetings Channel)
Attendees: Rijan Kapur Poudel (PM/Backend), Sushank Jung Rawal (Deputy PM/UI Lead)

1. Attendees and Day's Activities

Attendance Register

- **Rijan Kapur Poudel** — Present (Joined 08:45:00, Left 09:55:10)
- **Sushank Jung Rawal** — Present (Joined 08:45:10, Left 09:55:05)

Day's Activities and Agenda

1. **Full Timed Technical Rehearsal:** Executing a complete dry run of the Week 7 client progress presentation and live prototype walkthrough using a stopwatch.
2. **Slide Deck Pacing and Content Pruning:** Evaluating the 13-slide master presentation deck (`saras-prototype-presentation.pptx`). Identifying sections that ran slow and trimming secondary text to ensure strict adherence to the 20-minute maximum.
3. **Live Demonstration Workflow Validation:** Testing the live demonstration sequence: starting local development server, signing in as a test learner, navigating through the Fire Safety lesson, inspecting all four hazard hotspots in the 360° viewer, and submitting the quiz.
4. **Drafting Client Presentation Invitation:** Authoring the formal email to Mr. Ninson Lama proposing Monday, 31 August 2026 at 14:00 NPT for the Milestone 1 review.
5. **Review of Q&A Contingency Pack:** Reviewing `07 Likely Client Questions and Factual Answers.pdf` to ensure both team members are prepared to answer commercial, pedagogical, and technical inquiries factually.

2. Breakdown of Achieved Activity for the Week

Rijan Kapur Poudel

- Authored `01 Presentation Plan.pdf`, defining the minute-by-minute speaking cues, visual transitions, and shared responsibilities for the presentation.

- Authored `03 Demo and Operation Instructions.pdf`, detailing step-by-step instructions for running the prototype locally or accessing cloud environments.
- Compiled `07 Likely Client Questions and Factual Answers.pdf`, articulating evidence-grounded responses covering database architecture, security boundaries, and training scope.
- Executed end-to-end rehearsal run; verified presentation clock reached 14 minutes 55 seconds, leaving precisely 5 minutes 05 seconds for client Q&A.
- Dispatched formal Week 7 presentation invitation to Mr. Ninson Lama on Thursday, 27 August at 10:00 NPT; received confirmation on 27 August at 16:10 NPT confirming 31 August at 14:00 NPT.

Sushank Jung Rawal

- Refined visual slide deck (`saras-prototype-presentation.pptx` and `.pdf`), streamlining slide layouts, embedding high-resolution architecture diagrams, and verifying brand contrast ratios.
- Rehearsed the live 360° hazard inspection walkthrough, ensuring smooth mouse/keyboard rotation and rapid modal inspection card opening.
- Authored `06 Client Handout.pdf`, a concise one-page executive summary designed to be provided to Mr. Lama ahead of the demonstration.
- Updated promotional website wireframes and marketing documentation in Task A6 to ensure complete alignment with Task A7 presentation visuals.
- Verified that keyboard focus order and non-drag reordering controls functioned flawlessly during the demonstration run.

---

3. Breakdown of Planned Activity for the Week Ahead (Week 7)

Rijan Kapur Poudel

- Lead pre-session technical checks on 31 August at 08:45 NPT (verifying audio/video, screen sharing, and local development server).
- Co-deliver the formal presentation and manage the live system demo during the client session at 14:00 NPT.
- Send post-presentation feedback request to Mr. Lama on Tuesday, 01 September 2026 at 10:00 NPT; archive written client response.
- Consolidate Tasks A1 through A7 into the finalized Assignment 1 submission repository.

Sushank Jung Rawal

- Co-deliver the formal presentation, leading the UI/UX design rationale and 360° hazard walkthrough during the client session.
- Capture real-time client notes and verbal feedback during the Q&A segment on 31 August.
- Format and cross-reference all final visual assets, charts, and Gantt graphics across the submission folders.
- Conduct final peer review of all compiled markdown documents and tables.

---

4. Project Progress This Week

- **Presentation Pack 100% Complete & Rehearsed:** Slide deck (13 slides), speaker notes, demonstration guide, client handout, and rehearsal script finalized.
- **Timing Validated:** Rehearsal timing clocked at 14m 55s, guaranteeing full compliance with the university's 20-minute ceiling.
- **Client Appointment Confirmed:** Formal email exchange with Mr. Ninson Lama confirmed session for Monday, 31 August at 14:00 NPT.
- **Prototype Stability Verified:** Zero runtime errors observed across multiple end-to-end passes of the Fire Safety learner route.

5. Issues Encountered and Planned Response

Issue Description	Severity	Impact	Planned Team Response
Rehearsal Overrun in Architecture Section: Rijan spent too long explaining Supabase relational foreign keys during the initial run, pushing the presentation past 16 minutes.	Medium	Risk of encroaching on live demo time or cutting short client Q&A.	**Response:** Simplified architecture explanation to two key concepts: progress persistence integrity and server-side RPC scoring security. Recovered 1m 20s.
Dual Screen Sharing Glitch: Screen sharing transition between PowerPoint slides and browser prototype caused a 15-second display freeze during rehearsal.	Low	Awkward pause during formal client presentation.	**Response:** Agreed that Sushank will keep the slide deck open on one virtual desktop while Rijan maintains the running browser prototype on another, enabling instant window switching.

6. Formal Decisions and Action Items

Decisions

1. **D-16:** Deploy a dedicated virtual desktop setup during the presentation to eliminate screen-sharing delays when switching between slides and the live prototype.
2. **D-17:** Deliver presentation strictly in business-professional attire via high-definition Teams video.
3. **D-18:** Distribute `06 Client Handout.pdf` to Mr. Lama at the start of the session to provide context for the live walkthrough.

Action Items

Action Item	Assigned Lead	Target Date	Status
Conduct final audio/video and prototype smoke test	Rijan & Sushank	31 Aug 2026, 08:45	Scheduled
Deliver Milestone 1 Client Progress Presentation	Rijan & Sushank	31 Aug 2026, 14:00	Scheduled
Dispatch formal post-presentation feedback request	Rijan Kapur Poudel	01 Sep 2026	Scheduled
Compile final Assignment 1 documentation suite	Rijan & Sushank	04 Sep 2026	In Progress

Minutes submitted to Supervisory Tutor: Rupak Chaudhary | Recorded by Rijan Kapur Poudel | Approved by Sushank Jung Rawal