CET257 Enterprise Project — Group Meeting Minutes: Week 7

Faculty: Faculty of Technology, School of Computer Science
Module: CET257 Enterprise Project
Module Leader: Dr Becky Allen
Supervisory Tutor: Rupak Chaudhary
Team Number: 9 | **Team Name:** SARAS
Meeting Reference: MIN-WK07-20260831
Meeting Date: Monday, 31 August 2026
Meeting Time: 08:45:00 – 09:50:45 NPT (Duration: 65 minutes 45 seconds)
Location / Platform: Microsoft Teams (Meetings Channel)
Attendees: Rijan Kapur Poudel (PM/Backend), Sushank Jung Rawal (Deputy PM/UI Lead)

1. Attendees and Day's Activities

Attendance Register

- **Rijan Kapur Poudel** — Present (Joined 08:45:00, Left 09:50:45)
- **Sushank Jung Rawal** — Present (Joined 08:45:12, Left 09:50:35)

Day's Activities and Agenda

1. **Pre-Presentation Final Technical Smoke Test:** Executing an end-to-end verification of the local development server (`npm run dev`), Supabase local and cloud database connectivity, and browser viewport scaling ahead of the 14:00 NPT client session.
2. **Audio/Video & Screen Sharing Verification:** Testing dual-screen sharing and presentation slide transitions to ensure seamless handoffs between PowerPoint and the live browser prototype.
3. **Presentation Protocol Alignment:** Re-confirming speaking cues, individual responsibilities, and strict adherence to the 14-minute 55-second rehearsed script.
4. **Post-Presentation Debrief Planning:** Establishing the procedure for documenting real-time client questions, dispatching the formal post-session feedback email, and archiving the client's evaluation.
5. **Assignment 1 Documentation Consolidation:** Planning the final audit, formatting cross-checks, and compilation of all submission packages across Tasks A1 through A7.

2. Breakdown of Achieved Activity for the Week

Rijan Kapur Poudel

- Led the pre-presentation technical verification, validating that database queries and authentication sessions functioned without latency.
- Co-delivered the Milestone 1 client presentation at 14:00 NPT alongside Sushank: delivered project problem framing, architecture overview, and executed the live prototype demonstration.

- Successfully responded to client inquiries regarding database progress persistence and the regulatory separation between digital induction and practical floor training.
- Authored and dispatched the formal post-presentation feedback request to Mr. Ninson Lama on Tuesday, 01 September at 10:00 NPT; archived Mr. Lama's comprehensive written evaluation received at 14:50 NPT.
- Compiled and formatted the formal client minutes for Week 3 and Week 7 (`02 Client Consultation Minutes – Week 3.pdf`, `03 Client Progress Demonstration Record – Week 7.pdf`).
- Audited Task A5 Project Plan, verifying that all baseline tasks, Gantt dependencies, and risk mitigation strategies accurately reflect Week 1–7 project reality.

Sushank Jung Rawal

- Co-delivered the Milestone 1 client presentation: walked Mr. Lama through the UI/UX design rationale, corporate branding (`#0056D2`), and guided the live 360° hazard scene inspection.
- Captured live client notes during the presentation Q&A segment, noting Mr. Lama's specific praise for active hazard scanning and his advice regarding progress status clarity.
- Audited all visual assets across Task A6 and Task A7, verifying that wireframes, logo PNGs, and presentation exports maintain complete brand consistency.
- Conducted a thorough peer review of all compiled markdown documents, checking headings, tables, links, and academic formatting standards.
- Prepared the initial backlog items for the Week 8 sprint based directly on Mr. Lama's evaluation directives.

---

3. Breakdown of Planned Activity for the Week Ahead (Week 8 / Milestone 2 Kickoff)

Rijan Kapur Poudel

- Formulate the Milestone 2 sprint backlog, prioritizing the client's top directive: enhancing progress tracking clarity and standardized feedback messaging.
- Refactor database triggers to log granular completion milestones (e.g. `lesson_started`, `hotspots_identified`, `assessment_passed`).
- Begin planning the administrative oversight reporting dashboard for logistics supervisors.
- Submit Assignment 1 documentation package to Canvas.

Sushank Jung Rawal

- Design and implement visual progress status badges and completion checklists directly within the lesson wizard interface.
- Review and harmonize explanatory feedback text across all four hazard hotspots and assessment questions.
- Explore preliminary UI wireframes for Module 2 (Ergonomic Manual Handling / Biomechanical Lifting).
- Support final Canvas submission packaging and verification.

---

4. Project Progress This Week

- **Milestone 1 Client Presentation Successfully Delivered:** The presentation took place on 31 August 2026 at 14:00 NPT, lasting precisely 19 minutes 45 seconds (fully within the 20-minute limit).
- **Outstanding Client Feedback Received:** Mr. Ninson Lama provided comprehensive written feedback on 01 September 2026, awarding high marks for team communication, slide design, and prototype utility.
- **Demonstration Validated:** Live demonstration of the Fire Safety route executed with zero technical hitches or latency issues.
- **Assignment 1 Suite Ready:** All seven component tasks (A1 through A7) fully completed, mutually cross-referenced, and ready for submission.

5. Issues Encountered and Planned Response

Issue Description	Severity	Impact	Planned Team Response
Client Usability Observation on Progress Meaning: Mr. Lama noted that while the prototype records progress, the interface could make it clearer to a worker exactly what has been finished and what remains.	Medium	Potential confusion for logistics operatives navigating multi-step lessons.	**Response:** Prioritized as the #1 feature for Sprint 8: Sushank will build prominent progress milestone badges and a dynamic visual checklist into the lesson view.
Documentation Alignment Across Folders: Ensuring terminology, dates, client details, and brand colors matched perfectly across dozens of markdown files and spreadsheets.	Low	Risk of minor cross-document inconsistencies.	**Response:** Conducted exhaustive cross-verification audit; standardized all dates, names, and color codes across all directories.

6. Formal Decisions and Action Items

Decisions

1. **D-19:** Adopt Mr. Ninson Lama's feedback as the primary directive for Milestone 2: prioritize progress tracking visibility and feedback consistency before expanding into new hazard domains.
2. **D-20:** Maintain strict academic integrity: do not fabricate ratings or signatures on uncompleted forms; represent all client evaluations transparently through the authentic written email record.
3. **D-21:** Finalize Assignment 1 documentation suite without adding speculative or unsubstantiated claims.

Action Items

Action Item	Assigned Lead	Target Date	Status
Finalize Assignment 1 deliverable documentation	Rijan & Sushank	04 Sep 2026	In Progress
Archive all client correspondence and meeting minutes	Rijan Kapur Poudel	02 Sep 2026	Completed

Action Item	Assigned Lead	Target Date	Status
Build Week 8 sprint backlog based on client feedback	Rijan & Sushank	07 Sep 2026	Scheduled

Minutes submitted to Supervisory Tutor: Rupak Chaudhary | Recorded by Rijan Kapur Poudel | Approved by Sushank Jung Rawal